

DRYING AND MOISTURE REPORT

Servpro of Dane County · Our reference SDC-2025-4471

INSTRUCTIONS

Instructed by:	Kettleridge Risk Partners, LLC
On behalf of:	Sundale Property Group, LLC
Policy number:	
Author:	Halvard Nkemelu-Sorensen, IICRC CDS
Instructed by:	Halcyon Builders, LLC
Instructed on:	20 October 2025, 09:00
Site attendance:	20 to 28 October 2025
Scope:	Emergency drying and the extent of affected materials

PROJECT AND WORKS AFFECTED

Project:	Northfield Senior Living, 132 units in three buildings
Building A Levels 3 and 4:	11,400 sq ft board and insulation wet
Building A Level 2:	4,200 sq ft ceiling assemblies
Elevator shaft:	Pit flooded to 14 in, rails and buffers wetted
Rough electrical:	14 panelboards, 320 device boxes quarantined

DRYING AND MOISTURE REPORT

Circumstances and findings

CIRCUMSTANCES

Circumstances:

Building A is a four-storey independent living building over a podium, at rough-in. The roof membrane was installed but not fully flashed at two mechanical curbs or at the elevator overrun. Windows were in on Levels 1 and 2; Levels 3 and 4 were sheeted with temporary poly on the north and east elevations.

FINDINGS

Findings:

Moisture readings on 21 October ranged from 28% to 42% WME across the north and east zones of Levels 3 and 4, against a dry standard of 16% for the gypsum in use. Sixty-eight air movers, fourteen LGR dehumidifiers and containment were placed on Levels 3 and 4 and controlled demolition of wet insulation began the same day. Board hung below 1.2 m on the affected elevations is not recoverable and is being cut back. The elevator pit was pumped and the rails and buffers are corrosion-treated pending the lift contractor's inspection; the car and controller had not been delivered.

Date of loss:	18 October 2025
Cause of loss:	Water intrusion — wind-driven rain into an incomplete structure
Incident reference:	HAL-NSL-2025-0088
Injuries reported:	0

DRYING AND MOISTURE REPORT

Preliminary quantum and reserve advice

PRELIMINARY QUANTUM

Basis:

The figures below are preliminary and are given for reserving purposes only. They are subject to verification and may move as the investigation continues.

Board and insulation, removal and replacement:	USD 340,000
Stored materials destroyed:	USD 62,000
Electrical panelboards, boxes, re-pull:	USD 185,000
Duct cleaning, drying and partial replacement:	USD 195,000
Elevator pit remediation:	USD 48,000
Emergency mitigation and drying:	USD 110,000
Estimated loss:	915,000
Currency:	USD

ON THE MOULD WINDOW

Comment:

The water event was discovered on 20 October and reported to insurers on 22 October. Daily moisture logs have been kept from first attendance. Provided drying continues to a documented standard, secondary microbial growth should not arise; the logs are the evidence that it did not.

RECOMMENDATION

Recommendation:

Continue drying to 16% WME before any board is re-hung. Do not close any assembly on the north elevation without a logged final reading.